

Amendment (Existing Project) <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO					Date	01/17/2024 14:08:56	
Programs <input type="checkbox"/> LPP-C <input type="checkbox"/> LPP-F <input type="checkbox"/> SCCP <input type="checkbox"/> TCEP <input checked="" type="checkbox"/> STIP <input type="checkbox"/> Other							
District	EA	Project ID	PPNO	Nominating Agency			
03				City of Chico			
County	Route	PM Back	PM Ahead	Co-Nominating Agency			
Butte County	99						
				MPO	Element		
				BCAG	Capital Outlay		
Project Manager/Contact			Phone	Email Address			
David Giongco			530-879-6902	david.giongco@chicoca.gov			

Project Title

Eaton Road/State Route 99 Southbound Roundabout

Location (Project Limits), Description (Scope of Work)

In the City of Chico, convert the existing intersection of the State Route 99 southbound off- and on-ramps at Eaton Road into one four-leg, multi-lane roundabout.

Component	Implementing Agency
PA&ED	City of Chico
PS&E	City of Chico
Right of Way	City of Chico
Construction	City of Chico

Legislative Districts

Assembly:	3	Senate:	4	Congressional:	1
-----------	---	---------	---	----------------	---

Project Milestone	Existing	Proposed
Project Study Report Approved	11/30/2023	
Begin Environmental (PA&ED) Phase		12/01/2023
Circulate Draft Environmental Document	Document Type (ND/MND)/CE	08/30/2024
Draft Project Report		08/30/2024
End Environmental Phase (PA&ED Milestone)		10/31/2024
Begin Design (PS&E) Phase		11/01/2023
End Design Phase (Ready to List for Advertisement Milestone)		01/31/2025
Begin Right of Way Phase		11/01/2024
End Right of Way Phase (Right of Way Certification Milestone)		03/31/2025
Begin Construction Phase (Contract Award Milestone)		07/01/2025
End Construction Phase (Construction Contract Acceptance Milestone)		01/31/2027
Begin Closeout Phase		03/01/2027
End Closeout Phase (Closeout Report)		07/30/2027

Date 01/17/2024 14:08:56

Purpose and Need

The purpose of the project is to improve circulation at the intersection by reducing vehicle delay, lowering air quality emissions, minimizing collision frequency and severity, and removing barriers to active transportation. Currently, the intersection operates at an unacceptable level of service and experiences collisions due to improper turning, unsafe speed, and failure to yield.

NHS Improvements YES NO Roadway Class NA Reversible Lane Analysis YES NO
Inc. Sustainable Communities Strategy Goals YES NO Reduce Greenhouse Gas Emissions YES NO

Project Outputs

Category	Outputs	Unit	Total
Operational Improvement	Intersection / Signal improvements	EA	1
Operational Improvement	Ramp modifications	EA	2
Active Transportation	Crosswalk	EA	2

Date 01/17/2024 14:08:56

Additional Information

DRAFT

Performance Indicators and Measures

Measure	Required For	Indicator/Measure	Unit	Build	Future No Build	Change
Safety	Optional	Number of Non-Motorized Fatalities and Non-Motorized Serious Injuries	Number	0	1	-1

District	County	Route	EA	Project ID	PPNO
03	Butte County	99			

Project Title

Eaton Road/State Route 99 Southbound Roundabout

Existing Total Project Cost (\$1,000s)									Implementing Agency
Component	Prior	24-25	25-26	26-27	27-28	28-29	29-30+	Total	
E&P (PA&ED)									City of Chico
PS&E									City of Chico
R/W SUP (CT)									City of Chico
CON SUP (CT)									City of Chico
R/W									City of Chico
CON									City of Chico
TOTAL									

Proposed Total Project Cost (\$1,000s)									Notes
Component	Prior	24-25	25-26	26-27	27-28	28-29	29-30+	Total	
E&P (PA&ED)	626							626	
PS&E	1,035							1,035	
R/W SUP (CT)		104						104	
CON SUP (CT)			1,074					1,074	
R/W		104						104	
CON			6,226					6,226	
TOTAL	1,661	208	7,300					9,169	

Fund #1:	Local Funds - City Funds (Committed)								Program Code
Existing Funding (\$1,000s)									Funding Agency
Component	Prior	24-25	25-26	26-27	27-28	28-29	29-30+	Total	
E&P (PA&ED)									City of Chico
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON									
TOTAL									

Proposed Funding (\$1,000s)									Notes
Component	Prior	24-25	25-26	26-27	27-28	28-29	29-30+	Total	
E&P (PA&ED)	626							626	
PS&E	1,035							1,035	
R/W SUP (CT)		104						104	
CON SUP (CT)									
R/W		104						104	
CON			500					500	
TOTAL	1,661	208	500					2,369	

Fund #2:	RIP - State Cash (Uncommitted)								Program Code
Existing Funding (\$1,000s)									
Component	Prior	24-25	25-26	26-27	27-28	28-29	29-30+	Total	Funding Agency
E&P (PA&ED)									Butte County Association of Governm
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON									
TOTAL									
Proposed Funding (\$1,000s)									
E&P (PA&ED)									
PS&E									
R/W SUP (CT)									
CON SUP (CT)			1,074					1,074	
R/W									
CON			5,226					5,226	
TOTAL			6,300					6,300	
Fund #3:	SHOPP - State Cash (Committed)								
Existing Funding (\$1,000s)									
Component	Prior	24-25	25-26	26-27	27-28	28-29	29-30+	Total	Funding Agency
E&P (PA&ED)									Caltrans District 3
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON									
TOTAL									
Proposed Funding (\$1,000s)									
E&P (PA&ED)									
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON			500					500	
TOTAL			500					500	