

TIMELINE FOR TRANSPORTATION ENHANCEMENTS (TE) PROGRAMMING

March 26, 2004	BCAG requests all application to be submitted by Friday April 30, 2004
April 23, 2004	Public notice in local newspaper
April 23 - July 22	Public review period
April 30, 2004	TE applications due
May 6, 2004	TAC meeting. Draft TE programming recommendations presented to TAC
May 27, 2004	BCAG Board meeting. Draft recommendations presented.
June 14, 2004	TAC meeting. Final recommendations presented.
June 24, 2004	BCAG Board meeting. Final recommendations presented, Board provides final direction. Projects included as part of Draft 2004 FTIP
June 24-July 22	30 day public review period for 2004 FTIP - Includes TE projects
July 22, 2004	BCAG Board Meeting. 2004 FTIP is adopted by Board.
August 1, 2004	2004 FTIP due to Caltrans
September 1, 2004	Caltrans submits 2004 FTIP to FHWA & FTA
Sept. 1 - Sept 30	Federal review period on California's FTIPs. California's FTIP approved
October 1, 2004	2004 FTIP period begins. Projects may proceed and be obligated, as appropriate.

Please direct any questions or comments to Mr. Ivan Garcia, Programming Manager for BCAG a call at 530-879-2468 or by email at igarcia@bcag.org

Note: Schedule subject to change at any time.

Caltrans TE Website: <http://www.dot.ca.gov/hq/TransEnhAct/CTGdlines.html#About>